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KOSOVO PRIVATIZATION AGENCY 

SOE “Inex Sharrplanina” – Brezovica Ski Centre (under Direct Administration) 

 

 

INVITATION TO TENDER 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-

Seater Fixed-Grip Chairlift “Qafa e Luanit” 

 

Contracting Authority: 

SOE “Inex Sharr Planina – Brezovica Ski Centre” under the administration of the Kosovo 

Privatization Agency (KPA) 

Procurement Reference: 02/2026 

Place of Performance: Brezovica Ski Centre, Republic of Kosovo 
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TERMS OF REFERENCE 

General Overhaul, Technical Rehabilitation, Repair, Testing and 

Commissioning 

“Qafa e Luanit” Two-Seater Fixed-Grip Chairlift 

Brezovica Ski Centre | Procurement-procedures 

 

Document field Details 

Contracting entity 
SOE Inex Sharr Planina - Brezovica, under the administration of the Privatisation Agency 

of Kosovo (PAK) 

Procurement subject Works contract with incidental supply and specialist engineering services 

Installation Two-seater fixed-grip chairlift, Energoinvest Sarajevo, installed in 1983 

Location Qafa e Luanit, Brezovica Ski Centre, Republic of Kosovo 

Target season 2026/2027 winter season 

Status Draft for legal, procurement, technical and management approval before publication 
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1. Background and purpose 

SOE “Inex Sharr Planina - Brezovica”, under the administration of the Privatisation Agency of Kosovo, has 

identified the general overhaul and technical rehabilitation of the “Qafa e Luanit” two-seater fixed-grip 

chairlift as a priority intervention for the 2026/2027 winter season. 

The installation was manufactured by Energoinvest Sarajevo and installed in 1983. Its age, operating 

history and condition identified in previous inspections require a comprehensive, system-wide technical 

assessment and specialised intervention before any return to passenger service. 

The purpose of this procurement is to inspect, diagnose, overhaul, rehabilitate, repair, replace where 

justified, align, test and commission the complete chairlift as an integrated passenger-transport system. 

The Contract includes all labour, engineering, supervision, tools, temporary works, testing equipment, 

materials, components, transport, documentation, training and coordination required to achieve the 

Acceptance Requirements. 

2. Procurement and legal basis 

The Contracting Entity shall determine and record the applicable procurement regime before initiating 

the procedure: 

• PAK Regulation No. 04/2025 on procurement procedures for Socially Owned Enterprises applies 

where the procurement is financed from the SOE's own revenues, subject to the approvals and 

controls provided by that Regulation. 

• Law No. 04/L-042 on Public Procurement in the Republic of Kosovo, as amended, and applicable 

secondary legislation apply where the procurement is financed from an allocation from the Budget 

of the Republic of Kosovo or whenever their application is otherwise legally required. 

• For mixed or uncertain funding, the applicable regime shall be confirmed in writing by the 

competent legal, finance and procurement units before publication. 

The procurement shall comply with the principles of economy and efficiency, transparency, equal 

treatment, non-discrimination, proportionality and effective competition. Technical references shall be 

read as including 'or equivalent' where equivalence is legally admissible. Equivalence must be 

demonstrated by the Tenderer through technical files, certificates or test reports. 

The Contract shall be treated as a works contract with incidental supplies and specialist services, unless 

the competent procurement unit records a different classification supported by the final scope and 

estimated value. 
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3. Applicable technical and safety framework 

The Contractor shall comply with all mandatory legislation in force in the Republic of Kosovo, including 

legislation and subordinate acts concerning cableways carrying persons, technical requirements for 

products and conformity assessment, occupational health and safety, fire protection, construction, 

electrical safety, environmental protection, importation, customs and taxation including basic EU 

standards in this field and for this purpose. 

MANDATORY REQUIREMENT. If a conflict arises, mandatory Kosovo law and a written requirement of the 

competent authority prevail. The Contractor shall immediately notify the Contracting Entity of any 

conflict, ambiguity or unsafe instruction and shall not proceed with the affected work until receiving a 

written direction. 

4. Contract objectives and performance outcome 

The Contractor shall deliver a fully operational chairlift after completion of all the required work, a chairlift 

that is safe, reliable and technically suitable for its intended passenger service. Achievement of this 

objective requires evidence, not merely completion of listed activities. 

• establishing the verified baseline condition of the complete installation; 

• identifying hazards, failure modes, non-conformities and remaining-life concerns; 

• completing all approved safety-critical and necessary corrective work; 

• maintaining traceability of every repaired, refurbished or replaced safety-relevant component; 

• successfully completing the specified inspections and tests; 

• providing complete operating, maintenance, inspection and evacuation documentation and 

training. 

5. Employer information and preliminary data 

The Contracting Entity shall make available, to the extent existing, the original drawings, manuals, 

technical parameters, maintenance records, incident records, prior inspection reports, rope reports, 

electrical diagrams, component lists and operating-hour records. Their provision does not transfer to the 

Contracting Entity responsibility for the Contractor's verification of actual site conditions. 

Minimum installation data to be confirmed before tender Entry 

Manufacturer / year Energoinvest Sarajevo / 1983 

Type Two-seater fixed-grip chairlift 

Line length / vertical rise 1428 m / Start 1718, Finish 2147m = 429m VR 
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Minimum installation data to be confirmed before tender Entry 

Number and type of towers 18 

Design capacity and speed 800 to 1200 People/H, 1,6ms 

Haul-rope diameter, construction and splice data ϕ 32 

Drive type, motor power and gearbox Diesel 200kw, Electro Motor 130kw 

Tensioning system and nominal force Counterweight 30T  

Number/type of chairs and grips Two-Seater Fixed Grip, 170 Chairs  

  

 

A joint site survey shall be organized on equal terms for interested Tenderers. Any information or 

clarification material to the preparation of tenders shall be issued simultaneously to all Tenderers through 

the official procurement channel. A Tenderer remains responsible for obtaining the information 

reasonably necessary to price and execute the Contract. 

6. Two-stage technical execution and approval gate 

6.1 Stage 1 - inspection, diagnosis and rehabilitation plan 

Within five calendar days from site handover, the Contractor shall inspect the complete installation and 

submit a Baseline Condition and Rehabilitation Report. The report shall include measurements, 

photographs, test results, wear limits, applicable tolerances, safety classification, root-cause 

observations, repair/replacement recommendations, programme implications and a priced schedule 

based on the contracted unit rates. 

Every inspected item shall be classified as: (A) suitable for continued service; (B) serviceable after routine 

maintenance; (C) repair/refurbishment required; (D) replacement required; or (E) further specialist 

test/calculation required. 

6.2 Hold Point 1 - approval before corrective work 

MANDATORY REQUIREMENT. Except for emergency protective measures and non-invasive inspection, 

the Contractor shall not begin dismantling, machining, permanent repair, replacement or design 

modification until the Contracting Entity approves the Rehabilitation Plan in writing. Approval does not 

relieve the Contractor of design, workmanship, safety or conformity responsibility. 
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6.3 Stage 2 - approved rehabilitation, testing and commissioning 

Following Hold Point 1, the Contractor shall perform the approved work, update the programme and Price 

Schedule, maintain daily records, complete its quality controls, conduct commissioning tests. 

7. Detailed scope - complete installation 

7.1 Return station and main return assembly 

• Inspect the return wheel, rope-contact surfaces, welds, supports and connections for wear, 

cracking, deformation, corrosion and damage. 

• Measure and record radial and axial run-out, shaft diameters, journals, seating surfaces, 

straightness, bearing/bushing clearances and fits. 

• Perform approved NDT of the shaft, wheel and other critical components where required by the 

inspection plan, engineering assessment or competent body. 

• Repair or machine recoverable components within documented tolerances; replace components 

that cannot safely be restored. 

• Reassemble, lubricate, align and verify stable rotation, bearing temperatures and wheel-to-rope 

alignment. 

7.2 Drive station, transmission and brakes 

• Inspect the drive bullwheel, shafts, bearings, couplings, gearbox, foundations and guards. 

• Inspect and functionally test the service brake, emergency brake, brake control, overspeed 

protection and rollback prevention. 

• Measure brake clearances, actuation times and stopping performance under the required load 

cases. 

• Inspect lubricants, leakage, vibration, temperatures, noise and alignment; replace or repair 

defective components. 

• Inspect and test the auxiliary/emergency drive, including its independent energy source and 

controls. 

7.3 Bearings, bushings and housings 

• Inspect condition, lubrication, seating surfaces, alignment, wear and clearances. 

• Verify shaft-to-bearing and bushing fits against documented tolerances. 

• Replace defective bearings and bushings and repair unacceptable seating surfaces only under an 

approved method statement. 
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• Record manufacturer, type, serial/batch number, dimensions and installation date for 

replacements. 

7.4 Towers, foundations and structural connections 

• Inspect every tower, crossarm, ladder, platform, anchor, base plate, foundation interface, structural 

connection and safety-relevant weld. 

• Check alignment, deformation, cracking, section loss, loose/missing fasteners and significant 

corrosion. 

• Assess defects affecting structural integrity, rope geometry or safe maintenance access and provide 

calculations where repair changes load paths or dimensions. 

• Execute structural repair only to an approved design and welding/quality plan. 

7.5 Sheave trains, rope guidance and derailment protection 

• Inspect all sheaves, liners/tyres, axles, pins, bearings, bushings, balance beams, frames, brackets, 

rope catchers and derailment switches. 

• Measure wear, freedom of movement, alignment, groove geometry and contact pattern. 

• Replace only items exceeding the applicable limit or otherwise unsuitable for safe service. 

• The anticipated quantities, including approximately 80 liners/tyres and 80 bushings, are provisional 

and shall be governed by the Price Schedule, verified measurements and written approval. 

7.6 Chairs, hangers and fixed grips 

• Identify and inspect every chair, hanger and grip, with a traceable register. 

• Inspect welds, fasteners, corrosion, deformation, seat/restraint condition and connection 

interfaces. 

• Check grip geometry, bolt condition, tightening requirements, clamping force and resistance to 

slipping using the applicable standard and manufacturer data. 

• Perform NDT and proof testing at the frequency and extent required by the approved inspection 

plan and competent inspection body. 

7.7 Tensioning system 

• Inspect the complete tensioning system, travel, guides, hydraulic or counterweight components, 

ropes/chains, pulleys, limit devices and structural supports. 

• Verify nominal tension, available travel, freedom of movement, leakage and protective devices. 

• Document all settings and test results. 
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7.8 Haul rope 

The Contractor shall review the complete rope dossier and perform at least a documented visual and 

records-based assessment. An existing report may be relied upon only where it is recent and valid under 

the applicable standard, identifies the rope and inspected length, states the method and acceptance 

criteria, was issued by a demonstrably competent body, and no relevant incident or material operating 

change has occurred since inspection. 

MANDATORY REQUIREMENT. If the existing rope report is absent, expired, incomplete, technically 

insufficient or questioned by the competent inspection body, the Contractor shall arrange the required 

magnetic-inductive/NDT examination under the contracted provisional item and shall not recommend 

passenger service until the rope is accepted. 

7.9 Electrical, control and safety systems 

• Inspect switchboards, wiring, protective devices, earthing, lightning and surge protection, insulation 

resistance and electrical documentation. 

• Inspect and test every safety circuit, emergency stop, limit switch, derailment switch, 

speed/rotation monitor, overspeed device, brake interlock and safety-line device. 

• Test fail-safe behaviour by controlled simulation of relevant faults and loss of power. 

• Inspect and test inter-station communication, alarms, public/operational signals, backup power and 

the anemometer/wind-warning system. 

• Inspect the main motor, rotor/stator, brushes, holders, commutator where applicable, starter, 

contactors, relays and starting sequence. 

• Update circuit diagrams and labels to reflect the final installation. 

8. Repair, replacement and design-change control 

Repair/refurbishment is preferred where safe, technically justified and economically reasonable. Age 

alone is not a sufficient basis for replacement, but continued use shall never be recommended without 

evidence that the component satisfies the applicable acceptance criteria. 

No component shall be repaired or replaced without traceable identification, measured condition, 

applicable limit, recommended action and written approval. Safety components and subsystems shall be 

new unless the tender documentation expressly permits otherwise. 

MANDATORY REQUIREMENT. The Contractor remains responsible for the technical adequacy of the 

proposal. 

Removed components remain the property of the Contracting Entity. They shall be tagged, inventoried, 

photographed and delivered to the designated storage area. Disposal is permitted only upon written 

instruction and in accordance with environmental law. 
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9. Components, materials and conformity 

• Components shall be original or demonstrably technically equivalent, compatible with the 

installation and suitable for the actual loads and environmental conditions. 

• References to a manufacturer, origin, process, trademark or type shall be read with 'or equivalent' 

unless exclusivity is objectively justified in the tender dossier. 

• The Contractor shall submit data sheets, drawings, material certificates, conformity declarations, 

test reports, installation instructions and traceability records before installation. 

• New safety components/subsystems shall carry the legally required conformity marking and 

documentation, where applicable. 

• All measuring and test equipment shall have valid calibration traceable to recognised standards. 

• Substitution after award requires prior written approval and may not reduce performance, safety, 

durability, warranty or maintainability. 

10. Quality plan, method statements and records 

Within five calendar days from signature, the Contractor shall submit a Project Quality Plan, organisation 

chart, inspection and test plan, method statements, risk assessments, hold/witness points, document 

register, component traceability procedure and non-conformity procedure. 

The Contracting Entity may witness any inspection or test. Notice periods shall be stated in the 

programme. Failure to attend after proper notice does not prevent the Contractor from proceeding unless 

the activity is a designated hold point. 

Daily site records shall identify personnel, weather, hours, activities, measurements, parts used, 

instructions, incidents and photographs. Concealed work shall not be covered before inspection and 

written release. 

11. Division of responsibilities and Ski Centre personnel 

The Contracting Entity may make Ski Centre personnel available only for pre-approved routine and non-

specialised assistance, such as cleaning, internal handling, rust removal, painting and routine lubrication. 

Such personnel remain under the administrative authority of the Ski Centre. 

Ski Centre personnel shall not undertake dismantling or installation of safety components, precision 

adjustment, welding, electrical connection, NDT, testing, commissioning or other specialist work unless 

individually qualified, expressly authorised and included in an approved method statement. 

MANDATORY REQUIREMENT. The Contractor remains fully responsible for the technical integrity, 

sequencing, supervision, safety and quality of the Contract Works and may not rely on Ski Centre 
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assistance to reduce its contractual obligations. A jointly signed daily record shall identify any activity 

performed by Ski Centre personnel. 

12. Occupational health, safety and environmental protection 

• Appoint a competent site manager and occupational safety representative. 

• Prepare task-specific risk assessments, rescue arrangements and method statements, including for 

work at height, lifting, electrical isolation, hot work and confined access. 

• Implement lock-out/tag-out and prevent unauthorised energisation or movement of the 

installation. 

• Provide certified lifting gear, fall protection, PPE, barriers, fire protection and first-aid 

arrangements. 

• Report incidents and near misses immediately and preserve evidence. 

• Control waste, oils, chemicals, noise and contamination, taking account of the protected mountain 

environment and all applicable permits. 

• Stop work where an unsafe condition exists; schedule pressure is not a defence for unsafe work. 

13. Testing and commissioning 

The Contractor shall submit a detailed commissioning procedure for approval. Testing shall be sufficient 

to demonstrate the safe functioning of the complete installation and shall comply with applicable 

standards, the approved safety analysis and the competent inspector's requirements. 

Mandatory test group Minimum content 

Mechanical and alignment 
Rotation, run-out, alignment, bearing temperatures, vibration, lubrication, clearances, 

guards and rope tracking 

Electrical and safety 
Insulation, protective devices, earthing, all safety circuits, emergency stops, interlocks, 

alarms and controlled fault simulations 

Drive and brakes 
Main/auxiliary drive, service and emergency brakes, stopping distance/time, rollback and 

overspeed protection 

Rope/tension/grips 
Rope condition, tension and travel, sheave tracking, grip force/slip resistance and carrier 

checks 

Operational 
No-load, partial-load and required full/design-load cases; starting, stopping and repeated 

cycles 

Endurance 
Continuous or cyclic test for the duration/cycles required by the approved plan and 

inspector 

Recovery/evacuation 
Practical documented exercise under the approved plan, including communications and 

timing 
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MANDATORY REQUIREMENT. Load testing, brake testing, endurance testing and evacuation testing shall 

not be excluded merely for reasons of cost or programme. The precise load cases, duration and test 

method shall be approved before testing and confirmed by the Contracting Authority. 

Any failed test or non-conformity shall be corrected at the Contractor's cost and the affected test 

repeated. No passenger operation is permitted during testing except where expressly required and 

controlled by the approved test procedure. 

14. Deliverables 

• Detailed work programme and mobilisation plan; 

• Project Quality Plan, inspection/test plan, method statements and H&S plan; 

• Baseline Condition, Safety Analysis and Rehabilitation Report; 

• approved repair/replacement schedule and updated Price Schedule; 

• complete component register and photographic record; 

• shaft, wheel, bearing, bushing, alignment, brake, grip, tension and structural reports; 

• NDT reports and personnel certificates; 

• rope assessment and any magnetic-inductive inspection report; 

• electrical and safety-system verification reports and updated diagrams; 

• material certificates, declarations of conformity, calibration certificates and supplier warranties; 

• commissioning protocol and signed results for every test; 

• report/certificate and evidence of required authority approval; 

• as-rehabilitated drawings, settings, parameters and software/configuration backup where 

applicable; 

• operation, maintenance and inspection manual, including schedules and acceptance limits; 

• recovery and evacuation plan and drill report; 

• training materials and signed training attendance/competence records; 

• list of spare parts and special tools; 

• warranty dossier and response contacts; and 

• Final Completion Dossier with an indexed compliance matrix. 

Documents shall be submitted in searchable PDF and editable native format, in English and in Albanian or 

Serbian as specified in the Contract Data. Final signed reports shall prevail. No Final Acceptance shall occur 

until the documentation is complete and accepted. 
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15. Implementation programme 

Milestone Maximum period / requirement 

Mobilisation and initial submissions Within 5 calendar days from Contract signature or Notice to Proceed 

Site inspection and baseline report Within 5 calendar days from site handover 

Hold Point 1 decision Within the review period stated in Contract Data after a complete submission 

Procurement/fabrication of approved 

components 
Maximum 40 calendar days unless an approved programme justifies a specific 

longer-lead item 

Overhaul and rehabilitation 
Maximum 40 working days from Hold Point 1 and availability of approved 

components 

Testing and inspection Within the overall completion period and before the long-stop date 

Final dossier Within 5 calendar days after successful tests and before Final Acceptance 

Long-stop completion date To be inserted before publication, aligned with safe pre-season readiness 

 

Time shall run only from objectively defined contractual events. Procurement delays, staff shortages or 

subcontractor delays are not grounds for extension unless they qualify under the Contract. Extensions 

require contemporaneous notice, evidence, mitigation and written approval. 

16. Minimum qualification requirements 

The Tenderer shall demonstrate requirements proportionate to the safety-critical and specialised nature 

of the Contract: 

• at least three successfully completed ropeway/ski-lift overhaul, rehabilitation, major repair or 

commissioning projects during the last ten years; 

• at least one comparable fixed-grip chairlift project, or a project of demonstrably equivalent 

technical complexity; 

• a qualified Ropeway Project Manager with relevant experience; 

• qualified mechanical and electrical/control engineers and ropeway technicians; 

• access to an qualified NDT specialist at the required level and methods; 

• qualified welding personnel and approved procedures where structural or safety-relevant welding 

is proposed; 

• access to precision machining, calibrated measuring/testing equipment and suitable load-test 

equipment; 

• ability to supply original or technically equivalent traceable components; and 

• financial, legal and administrative eligibility required by the applicable procurement regime. 
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Evidence may include contracts, completion/acceptance certificates, client references, CVs, diplomas, 

professional certificates, equipment lists, calibration certificates and legally permissible 

reliance/consortium documents. Proposed key personnel may not be replaced without prior approval by 

personnel of equal or better qualifications. 

17. Price structure, provisional quantities and variations 

Tenderers shall price the common baseline scope, provisional quantities and unit-rate items using the 

mandatory Price Schedule. The evaluated price shall be calculated on identical quantities for every 

Tenderer. 

• The Contract Price shall include all foreseeable costs necessary to complete the stated baseline 

scope. 

• Provisional quantities do not guarantee purchase and are payable only for verified, approved and 

installed quantities. 

• No extra work, substituted component or quantity increase is payable without a prior written 

variation/order issued by an authorised person. 

• A variation requires technical justification, price basis, budget confirmation and all approvals 

required by the applicable procurement rules. 

• The cumulative value of variations may not exceed any statutory or internal limit and may not alter 

the essential nature of the Contract. 

• Unapproved work is at the Contractor's risk, except immediate action strictly necessary to prevent 

imminent harm, which must be reported without delay. 

• The tender price and, consequently, the Contract Price shall constitute a final price inclusive of VAT, 

including the applicable VAT rate in the Republic of Kosovo. For this tender, the standard VAT rate 

is 18%, unless the applicable tax legislation expressly provides for different treatment. 

• The total Contract Price shall include all costs necessary for the complete performance of the 

Contract and delivery of the ski lifts to the specified destination, including transportation, insurance, 

packing, loading, unloading, export and import formalities, customs clearance, customs duties, fees, 

permits and any other related expenses. 

• The manner in which the Tenderer calculates, incorporates or presents these costs in its internal 

cost breakdown shall not result in any division of the Contract Price or make such costs separately 

payable by the Contracting Authority. For the purposes of tender evaluation, contract award and 

contract performance, only the total and final tender price inclusive of VAT shall be taken into 

account. This price shall cover the complete performance of the Contract. 

• No transportation, importation, customs-clearance, customs-duty, fee or other related cost may 

subsequently be claimed as an additional payment, reimbursement or adjustment of the Contract 
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Price, unless such adjustment is expressly permitted by the Contract and approved in writing in 

advance in accordance with the applicable legislation and procedure. 

• The price schedule may require the components of the price—including the amount exclusive of 

VAT, the applicable VAT and other relevant costs—to be presented separately for information 

purposes. Such presentation shall serve solely for transparency and tax verification and shall not 

affect the indivisible nature of the total Contract Price inclusive of VAT. 

18. Suggested payment milestones 

Any advance payment shall be secured by an unconditional advance-payment guarantee for the full 

amount and recovered proportionally from interim payments. Final percentages shall total 100% of the 

Contract Price. Certification of a stage does not waive defects or relieve the Contractor of the obligation 

to complete the integrated result. 

The Contracting Entity shall certify the undisputed amount or provide reasoned comments on a complete 

payment application within [10] working days and shall pay the certified amount within [30] days after 

receipt of a valid invoice, subject to mandatory treasury rules where applicable. Only a proportionate 

amount may be withheld for defective, incomplete or undocumented work; the undisputed balance shall 

be paid. 

Milestone Minimum evidence or condition Payment 

M1 - Accepted Stage 1 inspection 

and Rehabilitation Plan 
Complete baseline report, measurements, test evidence, component 

classification, priced schedule and release of Hold Point 1 
[20]% 

M2 - Approved design and 

component readiness 
Approved calculations, drawings, methods, component traceability and 

procurement or fabrication records 
[20]% 

M3 - Mechanical and electrical 

completion 
Approved work completed; installation, alignment, quality and pre-

commissioning records accepted 
[20]% 

M4 - Testing and inspection 
All tests passed; safety findings closed; inspector report and regulatory 

conditions satisfied 

[20]% 

M5 - Taking-Over Training, spares/tools and dossier complete; Taking-Over Certificate issued [10]% 

 

19. Evaluation and contract award 

The Contract shall be awarded to the responsive Tenderer submitting the lowest evaluated price and 

satisfying every mandatory legal, administrative, professional, technical, safety and financial requirement. 

Failure of a mandatory requirement shall render the tender non-responsive.  
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20. Site visit and tender information 

A site visit is strongly recommended and shall be arranged on [date/time or procedure]. All bidders shall 

receive equal access and material clarifications shall be issued to all participants through the official 

procurement channel. 

The Authority shall provide available photographs, videos, drawings and records without warranty as to 

completeness or accuracy, except where expressly guaranteed. The bidder shall make its own reasonable 

assessment. 

Failure to visit does not in itself justify additional payment or time for matters reasonably observable 

during an offered site visit. This does not exclude relief for a genuinely latent physical condition that could 

not reasonably have been discovered and is treated under the written contract procedure. 

21. Clarifications, submission and opening 

Requests for clarification may be submitted from 15 September until 30 September 2026 through the 

official channel stated in the tender notice. Answers and amendments that may affect bids shall be issued 

equally to all bidders and sufficiently before the deadline. 

Tenders shall be submitted no later than 30 September at 10:00, using the method stated in the tender 

dossier. Late or improperly submitted tenders shall be handled under the applicable procurement regime. 

The opening shall take place on 30 September 2026 at 10:30 at Privatisation Agency of Kosovo main 

offices. The opening committee shall prepare and sign minutes and disclose only information permitted 

by the applicable rules. 

Submission address by envelope: 

Privatization Agency of Kosovo 

Rr. Dritan Hoxha No. 55, 10000 Prishtina, Republic of Kosovo 

Public Relations Office 

Electronic Submission (e-mail address): 

at  info@pak-ks.org 

 

mailto:info@pak-ks.org
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22. Securities, insurance and payment protection 

• Performance security: 10% of the Contract Price, valid through completion and the contractual 

extension period stated in the Tender Dossier. 

• Defects/warranty security or retention: 5% of the Contract Price, unless a different justified amount 

is stated in Contract Data. 

Policies shall name the Contracting Entity/Employer as an additional insured where legally possible, 

contain appropriate cross-liability provisions and remain valid through the relevant risk period. Insurance 

does not limit contractual liability. 

Payments shall be milestone-based and supported by accepted measurements, invoices, certificates and 

documentation. Any advance percentage and milestone allocation shall be stated in Contract Data. At 

least 10% of the Contract Price shall remain unpaid until successful testing, inspection and submission of 

the complete Final Completion Dossier. 

23. Warranty and defects liability 

The Contractor shall provide a minimum warranty of 12 months from Final Acceptance, two complete 

winter operating seasons, and 500 operating hours, with the warranty expiring only when the last of these 

thresholds is achieved. If procurement market analysis demonstrates that this is not reasonably 

obtainable, any reduction requires written technical and legal justification before publication and shall 

not be less than 12 months plus one complete winter season and 500 operating hours, whichever ends 

last. 

• Warranty covers design/engineering performed by the Contractor, workmanship, repair, 

refurbishment, alignment, supplied components, transport, removal, reinstallation, customs and 

retesting. 

• Critical defect response: remote acknowledgement within 4 hours and mobilisation to site within 

24-72 hours as specified in Contract Data. 

• The warranty period is extended by the period during which the chairlift is unavailable due to a 

warranty defect. 

• A repaired or replaced item receives a new warranty of the same duration from its re-acceptance. 

• If the Contractor fails to remedy within the instructed period, the Contracting Entity may remedy 

through others and recover the cost without prejudice to other remedies. 

• Routine maintenance by trained Ski Centre personnel does not void warranty when performed 

according to the accepted manuals. 
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24. Acceptance procedure 

Acceptance shall occur in stages and shall not waive latent defects, fraud, gross negligence, safety 

obligations or warranty rights. 

Stage Conditions 

Inspection acceptance Complete and approved baseline report and Rehabilitation Plan 

Mechanical/electrical completion Approved work complete; records and Contractor quality checks accepted 

Provisional/technical acceptance 
All commissioning tests passed; no open safety-critical defect; provisional dossier 

submitted 

Final Acceptance 
All defects closed, training complete, final dossier accepted, site cleared and Final 

Acceptance Certificate issued by contractor 

  

 

MANDATORY REQUIREMENT. Neither use of the installation for testing nor partial payment constitutes 

acceptance.  

25. Delay, default and remedies 

An extension of time is available only on grounds and through procedures stated in the Contract, including 

Contracting Entity delay, an approved Variation, a genuinely unforeseeable condition, suspension not 

attributable to the Contractor, change in mandatory law or Force Majeure. The Contractor shall give 

timely notice, demonstrate the critical-path effect, maintain contemporaneous records and mitigate 

delay. The Contract shall state liquidated damages for delay as a daily percentage of the Contract Price 

and a maximum aggregate amount in Contract Data. Recommended values are 0.10% per calendar day 

up to 10% of the Contract Price, subject to legal/procurement confirmation. 

Material default includes unsafe work, unauthorised modification, falsified records, failure to maintain 

securities/insurance, abandonment, repeated non-conformity, failure to meet the long-stop date and 

failure to remedy a critical defect. The Contracting Entity may suspend work, require replacement of 

personnel, reject work, call securities, procure remedial work and terminate in accordance with the 

Contract and applicable law. 

26. Liability and indemnity 

The Contractor is responsible for loss or damage caused by its acts, omissions, design, workmanship, 

personnel, suppliers and subcontractors. It shall indemnify the Contracting Entity, PAK and the SOE against 
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third-party claims arising from Contractor breach, negligence, injury, property damage, defective work, 

infringement or legal non-compliance. 

Any agreed liability cap shall not apply to death or personal injury, fraud, wilful misconduct, gross 

negligence, violation of safety obligations, damage to Employer property, confidentiality/data breach, 

intellectual-property infringement or amounts recoverable under required insurance, to the extent 

permitted by law. 

27. Subcontracting 

All proposed subcontractors and their scope shall be disclosed. Subcontracting shall not exceed 40% of 

the Contract value where PAK Regulation No. 04/2025 applies, or any other limit under the applicable 

procurement regime. Subcontracting does not relieve the Contractor of any obligation or liability. 

Replacement or addition of a subcontractor requires prior written approval. 

28. Delivery and importation 

Unless otherwise stated in Contract Data, delivery shall be DDP Brezovica Ski Centre, Republic of Kosovo, 

Incoterms® 2020. The Contractor shall include packing, transport, insurance, loading/unloading, customs 

clearance, import documentation, duties, taxes and delivery to the designated point, except taxes that by 

mandatory Kosovo law must be paid directly by the Contracting Entity. 

Before award, the preferred Tenderer shall clarify the importer of record, fiscal representation and 

VAT/customs treatment. Risk remains with the Contractor until delivery, inspection and acceptance of the 

relevant component. Title passes free of liens at the time stated in the Contract. 

29. Confidentiality, documents and intellectual property 

The Contractor shall protect operational, security and technical information and shall use it only for the 

Contract. All project-specific reports, measurements, drawings, configurations and manuals become 

available to the Contracting Entity with a perpetual right to use, reproduce and modify them for operation, 

maintenance, repair, inspection and future procurement. Pre-existing Contractor intellectual property 

remains its property, subject to the licence necessary for those purposes. 
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30. Complaints and review procedure 

An economic operator claiming a violation may use the complaint/review procedure, competent body 

and deadlines stated in the tender dossier and the procurement regime identified on the first page. The 

dossier shall not combine remedies from two different regimes. 

Where PAK Regulation No. 04/2025 applies, complaints and any standstill shall be handled by the bodies 

and within the deadlines prescribed by that Regulation. Where Law No. 04/L-042 applies, the statutory 

public-procurement review mechanisms and deadlines apply. Contractual disputes after signature are 

separate and shall be resolved under the contract and Kosovo law. 

31. Integrity, conflict of interest and audit 

Tenderers and the Contractor shall not offer or accept bribes, collusive arrangements, prohibited gifts or 

undisclosed conflicts. Actual or potential conflicts shall be disclosed promptly. 

The Contractor shall maintain complete records supporting performance and payment for at least five 

years after Final Acceptance, or longer if required by law, and permit audit by the Contracting Authority, 

PAK and other legally authorised bodies. False certification, manipulation of tests or obstruction of audit 

constitutes a material breach. 

32. Governing law and contractual disputes 

The procurement and contract shall be governed by the mandatory laws of the Republic of Kosovo. The 

contract shall provide for good-faith negotiation and, if appropriate, non-binding technical expert review 

before litigation. Unresolved contractual disputes shall fall within the jurisdiction of the competent 

Commercial Court of the Republic of Kosovo 

33. Contract hierarchy 

In case of inconsistency, the order of precedence shall be: mandatory law and authority decisions; signed 

Contract and Contract Data; special conditions; these Terms of Reference; accepted 

clarifications/addenda; accepted Contractor technical proposal; Price Schedule; and other documents. A 

Contractor qualification, assumption or exclusion is ineffective unless expressly accepted in the signed 

Contract. 
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Annex 1 - Mandatory Price Schedule structure 

Item Description Unit 
Estimated 

qty. 
Unit price Total 

A 
Fixed-price inspection, diagnosis, safety 

analysis and Rehabilitation Plan 
lot 1   

B 
Fixed-price baseline overhaul and approved 

labour 
lot 1   

C Sheave liners/tyres each 
80 

provisional 
  

D Bushings each 
80 

provisional 
  

E Pins/bearings by specified type and size each schedule   

F Machining by defined operation 
item/ho

ur 
provisional   

G NDT by method/component item provisional   

H Magnetic-inductive rope inspection lot provisional   

I Load-test equipment/weights and execution lot 1   

J Training and evacuation exercise lot 1   

K 
Final documentation and as-rehabilitated 

dossier 
lot 1   

      

 

The final tender Price Schedule shall expand component types, dimensions and operations sufficiently to 

permit identical pricing assumptions and objective measurement. The evaluated total shall use the same 

estimated quantities for all Tenderers. 

Annex 2 - Tender technical compliance matrix 

TOR clause Requirement Comply (Y/N) Tender reference / evidence 

3 Applicable legal and EN framework   

7 Complete system-wide technical scope   

8-10 
Change control, component conformity and 

quality 
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TOR clause Requirement Comply (Y/N) Tender reference / evidence 

13-14 Testing and authorization if required   

15 Deliverables and languages   

17 Experience, personnel and equipment   

20-21 Securities, insurance and warranty   

26 DDP delivery and import obligations   

 

Annex 3 - Minimum acceptance dossier index 

• ☐ Detailed work programme and mobilisation plan; 

• ☐ Project Quality Plan, inspection/test plan, method statements; 

• ☐ Baseline Condition, Safety Analysis and Rehabilitation Report; 

• ☐ approved repair/replacement schedule and updated Price Schedule; 

• ☐ complete component register and photographic record; 

• ☐ shaft, wheel, bearing, bushing, alignment, brake, grip, tension and structural reports; 

• ☐ NDT reports and personnel certificates; 

• ☐ rope assessment and any magnetic-inductive inspection report; 

• ☐ electrical and safety-system verification reports and updated diagrams; 

• ☐ material certificates, declarations of conformity, calibration certificates and supplier warranties; 

• ☐ as-rehabilitated drawings, settings, parameters and software/configuration backup where 

applicable; 

• ☐ training attendance/competence records; 

• ☐ list of spare parts and special tools; 

• ☐ warranty dossier and response contacts; and 

• ☐ Final Completion Dossier with an indexed compliance matrix. 
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Declaration under oath 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater 

Fixed-Grip Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

1 Identification of the economic operator 

Economic operator legal name: [complete] 

Country of establishment and full address: [complete] 

Registration number and issuing authority: [complete] 

Tax / VAT number and issuing country, where applicable: [complete] 

Contact person, telephone and email: [complete] 

2 Eligibility declaration 

I, the undersigned, as authorised representative of the economic operator identified above, declare 

under oath that the operator and relevant persons meet the eligibility requirements in the tender 

dossier and are not subject to exclusion grounds under the procurement regime identified therein. 

Where this procedure is conducted under Law No. 04/L-042 on Public Procurement, as amended, I 

confirm that I have read the requirements of Article 65 and that the economic operator meets them. 

This reference does not change the regime identified in the final dossier. 

I declare that we have not offered bribes, entered into collusive arrangements or concealed a conflict of 

interest. Any actual or potential conflict or relevant change will be promptly disclosed to the Authority. 

I accept liability and the possibility of criminal and civil sanctions, fines, penalties and damages where a 

materially inaccurate or misleading document or statement is submitted intentionally or negligently. 
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3 Evidence and foreign operators 

We undertake to submit supporting evidence in accordance with the requirements, stage and deadline 

in the dossier and applicable rules. This declaration does not automatically replace documents required 

for verification. 

A foreign operator submits equivalent registration, tax and judicial-status documents issued by 

competent authorities in its country of establishment, as required by the dossier. Documents in other 

languages must be accompanied by a translation into a language accepted by the dossier. 

Where a document is not issued or does not cover a required circumstance, the operator must identify 

it precisely, explain its unavailability and provide admissible alternative evidence. A substitute 

declaration is accepted only under the applicable regime. 

Document / circumstance and reason, only if applicable: [complete] 

Alternative evidence and relevant authority: [complete] 

Attachments and page count: [complete] 

For a consortium, each member submits its own declaration. For other entities, a declaration is required 

to the extent specified in the dossier and applicable rules. 

4 Signature 

Representative’s full name: [complete] 

Position and authority to sign: [complete; attach authorisation where required] 

Place and date: [complete] 

Signature: ____________________ 

Stamp, if used under the operator’s legal practice: ____________________ 
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Tender submission form 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater 

Fixed-Grip Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

For physical submission where permitted by the dossier. For submission through the electronic system, 

use the system-generated form; attach this document only if required. Email submission is permitted 

only where expressly allowed by the regime and final notice. 

1 Offer and acceptance of documents 

In response to the invitation, we offer full performance of the “Qafa e Luanit” chairlift in accordance 

with the ToR and final dossier, including published addenda and clarifications. The offer concerns one 

indivisible contract for the complete chairlift; the price breakdown by work item does not create lots. 

We have reviewed and accept the mandatory requirements. Every technical clarification, assumption or 

deviation is identified in the compliance schedule and is not accepted merely because it is disclosed. We 

do not offer equipment on an “as-is” basis without functional responsibility or reconstruction based on 

reuse of existing installations, except ancillary interfaces expressly permitted by the dossier. 

2 Price and validity 

Total excluding VAT: [complete] EUR 

Applicable VAT: [complete] EUR 

Total including applicable VAT: [complete] EUR 

Total in words: [complete] 

Financial offer form reference: [complete] 

Validity: [complete in accordance with dossier] days from the final submission deadline. 
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3 Completion and contractual commitments 

We will complete the Works within the periods and milestones stated in ToR Section 15 and the 

Contract Data, including testing, inspection support, training and handover documentation. Acceptance 

is governed by the Contract and is not implied by silence, payment or partial use. 

We accept the minimum warranty under ToR Section 23: 12 months from Final Acceptance, two 

complete winter operating seasons and 500 operating hours, with the warranty expiring only when the 

last of these thresholds is achieved, unless a longer period is offered or required. Intervention costs are 

allocated in the final Contract conditions. 

If selected, we will provide performance security of 10% of the Contract Price, unless another 

percentage is lawfully specified in the dossier, valid for at least 30 days after Taking-Over. Any advance is 

conditional on an unconditional guarantee for its full amount. Warranty security and retention apply 

only as specified in the final dossier. 

4 Organisation and responsibility 

Participation: [single operator / consortium] 

Consortium leader, if applicable: [complete] 

Members, country of establishment and work share: [attach list] 

Subcontractors, country, scope and value / percentage: [attach list] 

The Contractor remains responsible for the complete result, suppliers and subcontractors. 

Subcontracting follows ToR Section 27; the 40% limit applies where PAK Regulation No. 04/2025 applies. 
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5 Participation declarations 

We confirm that we have not submitted another bid for the same contract contrary to participation 

rules. For a consortium, all members confirm participation, joint and several responsibility for the bid 

and performance, and the leader’s authority. Attach the agreement and declaration signed by each 

member; a subcontractor is not treated as a consortium member. 

We will promptly report relevant changes and provide requested evidence. We accept the 

consequences of false statements under the applicable regime. The Authority may cancel the procedure 

only under the relevant rules; this form does not authorise a partial award for the chairlift or limit 

statutory review rights. 

6 Identification and signature 

Economic operator legal name: [complete] 

Country of establishment and full address: [complete] 

Registration number and issuing authority: [complete] 

Tax / VAT number and issuing country, where applicable: [complete] 

Contact person, telephone and email: [complete] 

Representative’s full name: [complete] 

Position and authority to sign: [complete; attach authorisation where required] 

Place and date: [complete] 

Signature: ____________________ 

Stamp, if used under the operator’s legal practice: ____________________ 

List of attached documents and acknowledged clarifications: [complete] 
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Offer form 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater 

Fixed-Grip Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

1 Economic operator details 

Economic operator legal name: [complete] 

Country of establishment and full address: [complete] 

Registration number and issuing authority: [complete] 

Tax / VAT number and issuing country, where applicable: [complete] 

Contact person, telephone and email: [complete] 

2 Offer price in euro 

Enter the total price for the complete chairlift. Attach the detailed Price Schedule. Costs shall be 

included only once; the price breakdown does not create lots. 

Chairlift Incl VAT EUR 

Qafa e Luanit [complete] 

TOTAL [complete] 

 

Total in words: [complete] 

VAT rate and basis / tax treatment: [complete] 

Offer date: [complete] 

Validity under the dossier: [complete] days from the final submission deadline. 

Do not enter zero VAT solely because the company is foreign. Identify the basis and calculation for any 

special treatment under the dossier. Distinguish import VAT from invoice VAT in the schedule without 

double counting. The Authority must specify the tax basis for comparison before publication. 
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3 Price coverage and importation 

The price covers the full result under the ToR: inspection, design where required, equipment and 

refurbishment, packing, loading, transport, export and import formalities, duties and taxes, unloading, 

installation, civil and electrical interfaces, testing, independent inspection support, training, 

documentation and contractual warranty obligations. 

Delivery location: Brezovica Ski Centre, site specified in the dossier. 

Exact delivery term under the dossier: [complete] 

Proposed importer and customs representation: [complete] 

Local support requested from the Authority: [none / attached matrix reference] 

Authority support applies only if expressly accepted in writing and reflected in the final documents. The 

offer does not assume unconfirmed support or undisclosed exclusions. The recommended two-year 

spare-parts list is priced separately; the total includes mandatory parts, tools and consumables under 

the ToR, while optional items are clearly identified. 

4 Declaration and signature 

We offer performance under the dossier, at the stated price, within the periods and milestones specified 

in ToR Section 15 and the Contract Data. The offer binds us throughout its validity. Prices in this form, 

the Price Schedule and the submission form must agree; errors are handled only under the dossier and 

applicable rules. 

Representative’s full name: [complete] 

Position and authority to sign: [complete; attach authorisation where required] 

Place and date: [complete] 

Signature: ____________________ 

Stamp, if used under the operator’s legal practice: ____________________ 
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Request for additional information 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater Fixed-Grip 

Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

To: the Contracting Authority, through the official channel specified in the final notice. Having reviewed 

the dossier, we request the following clarifications. 

Operator name and country of establishment: [complete] 

Address, contact person and email: [complete] 

Request reference and date: [complete] 

Information requested 

No. Document and clause Question and information requested 

1 [complete] [complete] 

2 [complete] [complete] 

 

Identify the relevant ToR clause where applicable. Use a numbered attachment for further questions. 

Submit within the published clarification deadline; answers and amendments affecting bids are 

communicated equally to all tenderers. This request does not itself extend the tender deadline. 

Representative name and position: [complete] 

Date and signature: ____________________ 

Stamp, if used: ____________________ 
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Request for business confidentiality 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater 

Fixed-Grip Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

To: the Contracting Authority. We request confidential treatment only of the information precisely 

identified below, under ToR Section 29 and applicable rules. 

1 Applicant details 

Economic operator legal name: [complete] 

Country of establishment and full address: [complete] 

Registration number and issuing authority: [complete] 

Tax / VAT number and issuing country, where applicable: [complete] 

Contact person, telephone and email: [complete] 

2 Information for which protection is requested 

Document / file name: [complete] 

Page, clause, table and exact passage: [complete] 

Description of information: [complete] 

Information owner, if a third party: [complete] 

Basis for business-confidential treatment: [complete] 

For each additional category of information, attach a sheet with the same details. Do not automatically 

mark the entire tender as confidential. 
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3 Harm justification and protective measures 

We declare that the identified information is not public and that reasonable measures have been taken 

to protect it against disclosure. Public access would materially harm our legitimate commercial interests 

for the specific reasons set out below. 

Nature of harm and link to disclosure: [complete] 

Measures taken to preserve confidentiality: [complete] 

Requested duration of protection and reasons: [complete] 

Supporting evidence: [complete] 

4 Limits of the request 

This request does not prevent mandatory legal disclosure, procurement transparency, audit or access by 

competent bodies. Information required to be public is not protected merely by a “confidential” 

marking. The Authority decides the request under the applicable regime; submission does not guarantee 

approval. 

Where the dossier requires a public-access copy, submit a copy with the passages claimed confidential 

redacted, together with the complete version for evaluation. Do not remove information from the 

version examined by the Authority. 

Representative’s full name: [complete] 

Position and authority to sign: [complete; attach authorisation where required] 

Place and date: [complete] 

Signature: ____________________ 

Stamp, if used under the operator’s legal practice: ____________________ 
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Contract award criteria 

General Overhaul, Technical Rehabilitation, Repair, Testing and Commissioning of Two-Seater 

Fixed-Grip Chairlift “Qafa e Luanit”, at Brezovica Ski Centre 

 

Contracting Authority: SOE “Inex Sharr Planina – Brezovica”, under the administration of the Privatization Agency of Kosovo 

Reference: 02/2026 | Chairlift: Qafa e Luanit 

Prevailing language: English for foreign companies apart Croatia, Serbia, BeH and Montenegro 

1 Sole award criterion 

The contract is awarded to the tenderer with the lowest evaluated total price for the complete chairlift 

whose bid meets all mandatory legal, administrative, eligibility, technical and contractual requirements 

of the dossier. Quality and capacity are assessed as pass/fail requirements, without additional points or 

undisclosed weights. The procurement concerns one indivisible contract for the complete chairlift. 

2 Evaluation sequence 

1. Timely submission and administrative compliance. 

2. Eligibility and absence of exclusion grounds. 

3. Minimum technical and professional capacity. 

4. Compliance with mandatory ToR and contractual requirements. 

5. Permitted clarifications and verification. 

6. Comparison of the evaluated total price for the chairlift. 

A material deficiency cannot be cured by a clarification creating a new or materially changed tender. 

Arithmetic errors, abnormally low tenders and equal prices are handled under published rules and the 

applicable regime. The lowest price does not compensate for technical non-compliance. 

3 Experience and resources under ToR Section 16 

The experience, key personnel, specialist capability and equipment requirements are those stated in ToR 

Section 16. Evidence may be provided directly or through a legally admissible consortium or specialist 

arrangement, without relieving the Contractor of responsibility for the complete result. 
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4 Technical compliance with the ToR 

Requirement Minimum / verification 

Scope General overhaul, technical rehabilitation, repair, testing and commissioning of 
the existing two-seater fixed-grip chairlift “Qafa e Luanit” as one complete 
operational system. 

Identification Existing installation: Energoinvest Sarajevo, installed in 1983. Verify actual 
parameters, identification, condition and component traceability against the 
technical dossier and site findings. 

Capacity and speed Verify the design capacity and speed stated in the ToR and technical dossier, 
including safe operation through the approved testing and inspection 
procedure. 

Drive and tensioning Verify the existing diesel drive, electric motor, transmission, brakes and 
counterweight tensioning system against the ToR, calculations and actual site 
condition. 

Condition and safety Baseline Condition and Rehabilitation Report, safety analysis, component 
register, conformity evidence and testing documentation; ToR Sections 3–14. 

Completion and 
training 

Completion in accordance with ToR Section 15 and Contract Data; training, 
operating and maintenance documentation as required by ToR Section 14. 

Warranty At least 12 months from Final Acceptance, two complete winter operating 
seasons and 500 operating hours, expiring when the last threshold is achieved; 
ToR Section 23. 

 

This table summarises and does not replace the ToR. Complete the compliance matrix in ToR Annex 2 

with references to evidence. The bid shall include the documents and evidence required by ToR Sections 

14 and 16 and the final dossier. A site visit is strongly recommended under ToR Section 20 but is not 

made an exclusion criterion by this form. 
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5 Foreign documents and equal treatment 

The dossier accepts equivalent evidence from the country of establishment and specifies accepted 

languages, translation and verification stage. Local registration and execution permits are addressed 

according to specific legal obligations; an ARBK certificate is not automatically required from every 

foreign bidder. Consortium or specialist capacities are considered under the ToR and applicable rules 

without relieving the Contractor of responsibility. 

6 Financial comparison basis 

Compare the evaluated total price for the complete chairlift under the financial form and Price 

Schedule, after permitted corrections. The Authority shall specify the treatment of VAT and import costs 

in advance and apply it equally. Optional items are not evaluated unless expressly required by the 

published dossier. An equipment-only price shall not be compared with the price of the fully 

rehabilitated, installed, tested and operational chairlift. 


